
Se301



Task Name	Duration	Start	Finish	Assigned To	Eki 21 E								
					S	М	Т	V -		S	S	М	Т
1 Use Case Diagram	2d	23.10.2018	24.10.2018	Can/Umut/Ilkay/Gamze				C	an/U	mut/	Ilkay	/Gamz	ze
2 Sequence Diagram	3d	25.10.2018	29.10.2018	Can/Umut/Ilkay/Gamze								(Can
3 Class Diagram	3d	30.10.2018	01.11.2018	Can/Umut/Ilkay/Gamze									
4 Rad Document Correnction	2d	02.11.2018	05.11.2018	Can/Umut/Ilkay/Gamze									
5 Gradd Chard	2d	06.11.2018	07.11.2018	Can/Umut/Ilkay/Gamze									
6 Requirement Analyse Document	2d	08.11.2018	09.11.2018	Can/Umut/Ilkay/Gamze									
7 Redesign Exiting Compoment	3d	12.11.2018	14.11.2018	Can/Ilkay									
8 Design Interfaces	3d	12.11.2018	14.11.2018	Umutcan/Gamze									
9 Odd Project Submit	6d	15.11.2018	22.11.2018	Can/Umut/Ilkay/Gamze									
Implement Database	3d	23.11.2018	27.11.2018	Can/Umut/Ilkay/Gamze									
Implement NewCode	2d	28.11.2018	29.11.2018	Umutcan/Gamze									
12 Implement ModifyExitingCode	4d	28.11.2018	03.12.2018	Can/Ilkay									
Finish Unit Testing	2d	30.11.2018	03.12.2018	Umutcan/Gamze									
Update Documentation	2d	04.12.2018	05.12.2018	Can/Umut/Ilkay/Gamze									
Develop Intergation Test	2d	06.12.2018	07.12.2018	Can/Ilkay									
Perform Intergation Test	2d	10.12.2018	11.12.2018	Can/Umut/Ilkay/Gamze									
Perform Acceptance Test	2d	12.12.2018	13.12.2018	Can/Umut/Ilkay/Gamze									
Final Test&Finish	3d	14.12.2018	18.12.2018	Can/Umut/Ilkay/Gamze									



9			Ara 16								
Т		S	S	М	Т	W	Т		S		
n/Un	nut/l	lkay	/Gar	nze							
	Car	ı/Un	nut/l	lkay	/Gar	nze					
	1					Car	ı/Un	nut/l	lkay		